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Question 12.3:

Please evaluate the potential for using only two battery storage sites for the TCC Option as well 
as the Existing Mira Loma Infrastructure with Proposed Circle City Configuration and 
Distributed Energy Resources Option (FCC Option) to defer the project through 2027. 

Response to Question 12.3:

Please find below SCE's observations from evaluating the power flow scenarios requested.

TCC Option
The TCC Option with battery storage at only two sites proposes that the Mira Loma-Jefferson 66 
kV Line ("MLJ Line") would not be constructed and a partial Circle City Substation would be 
constructed (with two source lines rather than four). Battery storage would be installed and 
connected to Chase and Jefferson Substations, but not at Corona Substation.

SCE's assessment of the TCC Option described above produces the following observations. 
Through 2027, under peak load conditions and all facilities in-service, there were no observed 
overload conditions; however, the Cust Sub1-Jefferson 66 kV Line was at 99% of its operating 
limit with both generators producing at Cust Sub1 and Cust Sub3. Through 2027, under peak 
load conditions and during N-1 conditions, there were no observed overload conditions and the 
Mira Loma-Corona 66 kV Line was at 86% of its emergency operating limit. 

Under the above scenario, but with the MLJ Line in-service, during normal conditions with all 
facilities in-service, the 99% loading identified is lowered to 83%. The observation here is that 
without the MLJ Line, it is reasonable to expect that within a year or two beyond 2027, there 
would be the potential for generation curtailment from either or both of the generation sources 
on that line. This same exposure is not present with the MLJ Line in-service. Additionally, with 
the MLJ Line in-service, during N-1 conditions the loading of the Mira Loma-Corona 66 kV 
Line was reduced to 64% of its emergency operating limit.

SCE also notes that during an N-1 of the Mira Loma-Cust Sub3-Cust Sub1 66 kV Line, if both 
battery storage installations are not fully functional, available, and on-line

1
, there may be 

low-voltage violations at Circle City, Chase, Cust Sub1, and Cust Sub2 Substations. This same 
concern is not present with the MLJ Line in-service.



Because it is observed that an additional project would be needed soon after the end of the 
studied horizon (and likely only 6-7 years after the proposed in-service date of the TCC option) 
if the MLJ line were not constructed, SCE does not consider the proposed solution identified 
above as being preferred to constructing the MLJ Line and addressing the needs in the area for 
the long term versus that of the short term which the proposed solution entails.

FCC Option
The FCC Option with battery storage at only two sites proposes that the MLJ Line would not be 
constructed and the full scope of Circle City Substation would be constructed (all four source 
lines). Battery storage would be installed and connected to Chase and Jefferson Substations, but 
not at Corona Substation.

SCE's assessment of the FCC Option described above produces the following observations. 
Through 2027, under peak load conditions and all facilities in-service, there were no observed 
overload conditions; however, the Cust Sub1-Jefferson 66 kV Line was at 98% of its operating 
limit with both generators producing at Cust Sub1 and Cust Sub3. Through 2027, under peak 
load conditions and during N-1 conditions, there were no observed overload conditions and the 
Mira Loma-Corona 66 kV Line was at 86% of its emergency operating limit.

Under the above scenario, but with the MLJ Line in-service, during normal conditions with all 
facilities in-service the 98% loading identified is lowered to 80%. The observation here is that 
without the MLJ Line, it is reasonable to expect that within a year or two beyond 2027, there 
would be the potential for generation curtailment from either or both of the generation sources 
on that line. This same exposure is not present with the MLJ Line in-service. Additionally, with 
the MLJ Line in-service, during N-1 conditions the loading of the Mira Loma-Corona 66 kV 
Line was reduced to 67% of its emergency operating limit.

SCE also notes that during an N-1 of the Mira Loma-Cust Sub3-Cust Sub1 66 kV Line, even if 
both battery storage installations are not functional and on-line, there are no low-voltage 
violations observed.

Because it is observed that an additional project would be needed soon after the end of the 
studied horizon (and likely only 6-7 years after the proposed in-service date of the FCC option) 
if the MLJ line were not constructed, SCE does not consider the proposed solution identified 
above as being preferred to constructing the MLJ Line and addressing the needs in the area for 
the long term versus that of the short term which the proposed solution entails.

----------------------------------------------------------
Lastly and in summary to the above options, SCE has thus far only evaluated the battery storage 
facilities at any of the locations with respect to MW values and not MWh values.
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 The use of large-scale utility-owned battery storage to satisfy a myriad of various system 
related issues and contingencies is relatively new. The sole reliance on this technology as a 
means to solve all potential issues with varying durations may not be considered prudent at this 
time. The role that these potential battery storage facilities would have is just beginning to be 



experienced and learned from. It would be prudent planning to take into consideration the 
potential for unforeseen events, impacts, or outcomes of relying on battery storage and therefore 
plan around the contingencies in the event the batteries do not solve a system problem that they 
were expected to. This is another consideration for retaining the Mira Loma-Jefferson 66 kV 
Line portion of the project. 


